

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY- Phase VII - Khammam District – “Road from ZP Road Choklathanda to Gurimella of Bayyaram Mandal in Khammam District” – Revised Administrative Sanction along with price escalation and additional items – Accorded – Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1759

Dated:24-09-2012.

Read the following:-

- 1) G.O.Rt.No.1317, PR&RD (progs.II) Department, Dt.29-8-2008.
- 2) From the ENC (PR), Hyd.Lr.No.W24/PMGSY Ph VII-0801/Choklathanda/09, dt.18-6-2012.

<<>>

ORDER:

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.449.65 lakh in respect of the work “Road from ZP Road Choklathanda to Gurimella of Bayyaram Mandal in Khammam District” under PMGSY Phase VII.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.478.46 lakh as against the Original Administrative Sanction of Rs.449.65 lakh in respect of the work “Road from ZP Road Choklathanda to Gurimella of Bayyaram Mandal in Khammam District” due to price escalation and additional items under PMGSY Phase VII.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.478.46 lakh (Rupees Four crore seventy eight lakh and forty six thousand only) indicating GOI Share Rs.449.65 lakh (Rupees Four crore forty nine lakh and sixty five thousand only) and the State share of Rs.28.81 lakh (Rupees Twenty eight lakh and eighty one thousand only) as against the Original Administrative Sanction Rs.449.65 lakh (Rupees Four crore forty nine lakh and sixty five thousand only) in respect of the work “Road from ZP Road Choklathanda to Gurimella of Bayyaram Mandal, Khammam District” under PMGSY Phase VII, due to price price escalation and additional items has to be borne by the State Government under PMGSY Guidelines. The amount chargeable is as follows.

OAS cost of above work : Rs.449.65 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.VII : Rs.449.65 lakh

b)Amount chargeable from State Govt.

Share towards Price escalation and : Rs. 28.81 lakh
additional items

Total RAS required (a+b) : Rs.478.46 lakh

p.t.o.

::2::

4. The ENC (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.
5. This order issues with the Concurrence of the Finance Department vide their U.O.No.19903/436/12/Expr.PR&RD, dated 04.08.2012.
6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Khammam District
The District Treasury Officer, Khammam District
The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.